

INFORMATION TECHNOLOGY SERVICES BRANCH  
STATUS REPORT  
December 7, 2005

	Task	Start	Finish	Status	Risks/Issues		
1	Pension System Resumption (PSR) Project	02/09/05	06/30/09 (Subject to selected proposal timeline)	<div> <div>Activity</div> <div>Est. Date</div> <div>Actual/Planned</div> </div> <ul style="list-style-type: none"> <li>Release RFP 09/30/05 09/22/05</li> <li><u>Initial Draft Proposal</u> <u>12/30/05</u> 12/08/05</li> <li>Final Draft Proposal 03/31/06 06/30/06 <sup>(a)</sup></li> <li>Award Contract 06/01/06 09/30/06 <sup>(b)</sup></li> <li>QBP Start Date 07/01/06 10/30/06</li> </ul>	<p><sup>(a)</sup> <u>Original schedule assumed two QBPs would qualify for the Final Proposal phase.</u> We currently have <u>three</u> QBPs who have submitted Final Drafts.</p> <p><sup>(b)</sup> <u>Contract negotiation Team</u> requested additional time <u>for contract negotiation and decision making activities</u> in order to mitigate ambiguities in the contract language, ensure tighter contract controls, and reduce overall project risk</p>		