

INFORMATION TECHNOLOGY SERVICES BRANCH
STATUS REPORT
June 16, 2006

| | Task | Start | Finish | Status | Risks/Issues |
|---|---|----------|---|---|-----------------|
| 1 | Pension System Resumption (PSR) Project | 02/09/05 | 06/30/09 (Subject to selected proposal timeline) | <ul style="list-style-type: none"> ▪ One of three Qualified Business Partners (QBP) failed administrative review and was disqualified – (5/22/06) ▪ Completed Final Proposal Evaluations and Scoring for remaining two QBP's - (5/30/06) ▪ Selected highest scoring QBP to proceed to contract negotiation process – (6/2/06) | None to report. |
| 2 | Forte Migration Project | 12/31/04 | 12/31/06 | <ul style="list-style-type: none"> ▪ Estimated period for project completion - 12/31/2004 – 12/31/2006 <ul style="list-style-type: none"> - Conducted proof of concept (9/1/2004 – 12/31/2004) - Completed procurement and vendor selection (2/6/2005) - Project was initiated - (3/14/2005). - All code work was completed – (5/31/06) - Vendor completion of System Integration, Performance, and Stress Testing – (6/19/06) - CalPERS IT completes System Integration, Performance, and Regression Testing – (9/15/06) - System Deployment – (10/13/06) | None to report. |
| 2 | Enterprise Management Billing, Accounts Receivable and Collections (EMBARC) Project | 05/01/05 | 07/31/06 | <ul style="list-style-type: none"> ▪ All design and build activities completed – (5/22/06) ▪ Vendor System Integration, Performance, and Stress Testing to be completed – (6/20/06) ▪ Customer functional testing to be completed – (7/17/06) ▪ System goes live – (7/23/06) ▪ Business implementation and transition to be completed (9/30/06) | None to report. |