

**INFORMATION TECHNOLOGY SERVICES BRANCH
STATUS REPORT
December 16, 2008**

Item 7 – Attachment A

	Task	Start	Finish	Status	Risks/Issues
1	IT Project Governance	07/01/2009	12/31/2009* (Assumes PSR "Go Live" of 11/30/2009)	<ul style="list-style-type: none"> The IT Project Governance Process is well underway and working quite effectively at mitigating resource contention with PSR. <p>Total active projects on 11/01/2008: 29</p> <ul style="list-style-type: none"> 2 Projects Completed 1 Project Deferred 0 New Proposal Approved <p>Total active projects on 11/30/2008: 26</p>	1. None to report
2	IT Innovation: "Greening" the Data Center			<ul style="list-style-type: none"> Design and construction documents for Phase 2 of the remediation work are complete. Facilities Management is now in the process of gathering pricing data based on the plans approved by Fire Marshal. Now that CalPERS has completed its initial installation and is beginning to actively monitor energy usage in the Data Center, SynapSense has asked CalPERS to participate as a demonstration site for other parties interested in their wireless sensing technologies. SynapSense and CalPERS jointly developed a basic outline of a customer visit presentation and will finalize the demonstration details over the next several weeks. 	2. None to report
3	Governor's Global Climate Summit			<ul style="list-style-type: none"> At the request of the Governor's Office, Amy Tong of ITSB participated in the Global Climate Summit, November 17-19, as one of "Arnold's Ambassadors"; most specifically, she served as an interpreter for the Chinese Delegation in addition to hosting the delegations from China, Indonesia and Poland. In her Ambassador role, she got the opportunity to meet the Governors of California, Florida, Illinois, Arkansas, and Wisconsin. 	3. None to report