

**ASSISTANT EXECUTIVE OFFICER MATRIX
INFORMATION TECHNOLOGY SERVICES BRANCH
March 16, 2011**

Item 8a - Attachment A

Board Assignment Status

Assignment Date	Request / Subject	Due Date	Status / Completed Date
	Nothing to report.		

Item of Interest	Status / Completed Date
IT Strategy: Sustainability	During February, the ASB Governance Team finalized implementation plans for parking, and project support/program management. The remaining three plans for contracts, time & labor/form 700, and recruitment & hiring, will be finalized upon completion of the respective contracting/procurement processes in flight now. The contracts and time & labor procurement vehicles should be completed in March. The procurement vehicle for recruitment and hiring will be using the RFP process and likely take until June to finalize.
IT Innovation: Customer Focus	This item (The CalPERS Wide Area Network upgrade) was completed in December 2010.

Item of Interest	Status / Completed Date
IT Operations: Customer Focus	<p>In preparation and support of the deployment of the new my CalPERS solution in September, 2011, ITSB will refresh or upgrade the entire CalPERS PC Infrastructure by June 30, 2011. As of this time, 2,530 of the 3,070 planned PC upgrades have occurred and the remaining 540 are on track to be completed in the next two weeks. There are approximately 300 additional PCs residing in INVO that will be upgraded in the near future and are not part of the PSR Project solution space.</p>