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Start 
Mon 1/4/16 

Finish 
1/1/18 Develop RFI 

February 2016  
– April 201616 

Phase I 
Solicitation 
(Pre-Qual) 

April 2016–June 
2016 

Phase II Solicitation 
May 2016–August 2016 

Confidential 
Discussions 

September 
2016 –October 

2016 

Evaluate 
Responses 

November 2016– 
February 2017 

Select LTC 
Vendor 

March 2017– 
May 2017 

Implementation and Transition 
May 2017–December 2017 

Confirm Phase II 
Participants 

June 2016 

Receive Solicitation 
Reponses 

 November 2016 
Contract Effective Date 

 1/1/18 

LTC SOLICITIATION TIMELINE 
 

Competitive 
Negotiation 
January 2017–
February 2017 


