

ASSISTANT EXECUTIVE OFFICER
INFORMATION TECHNOLOGY SERVICES BRANCH
September 14, 2010

Item 8a - Attachment 1

Board Assignment Status

Assignment Date	Request / Subject	Due Date	Status / Completed Date
	Nothing to Report		

Item of Interest	Status / Completed Date
IT Strategy: Sustainability	A comprehensive technology strategy for Administrative Services Branch (ASB) was completed on schedule by June 30, 2010. Approved employee self-services will be developed and implemented as part of CalPERS Enterprise Priority focusing on Sustainability as part of the implementation of key IT Strategic Plan initiatives. An update on selected initiatives with implementation plans will be provided by December 1, 2010. The selection of initiatives is currently underway; implementation planning will follow.
IT Innovation: Customer Focus	As part of the 2010-2011 Business Plan, CalPERS will Implement an enterprise Web-based multi-channel communication service. In support of this effort, by December 31, 2010, the Information Technology Services Branch (ITSB) will complete network upgrades to the Lincoln Plaza complex and Regional Offices. The effort is currently on schedule.
IT Operations: Customer Focus	In preparation and support of the deployment of the new my CalPERS solution in September, 2011, ITSB will refresh or upgrade necessary PC infrastructure by June 30, 2011. It is expected that this effort will require assessment of all desktops in the enterprise. The infrastructure readiness assessment that includes reviewing print services and security protections will complete on September 30, 2010, and is currently on schedule.