



CALIFORNIA PUBLIC EMPLOYEES' RETIREMENT SYSTEM
COMET – PENSION SYSTEM RESUMPTION PROJECT
SCHEDULE OF EVENTS

RFP Release Date	July 22, 2005
Pre-Conceptual Proposal Confidential Discussions*	August 1 – 2, 2005
Deadline to Request Changes to RFP Requirements**	August 9, 2005 at 3:00 p.m. , PDT
Submission of Conceptual Proposals	August 15, 2005 at 3:00 p.m., PDT
Conceptual Proposal Confidential Discussions Begins*	September 13, 2005
Deadline to Protest Any Aspect of the RFP	September 28, 2005 at 3:00 p.m., PDT
Submission of Initial Draft Proposals	October 11, 2005 at 3:00 p.m., PDT
Initial Draft Proposal Confidential Discussions Begins*	November 30, 2005
Deadline to Submit Proposed Contract Language Modifications	December 15, 2005 at 3:00 p.m., PST
Submission of Final Draft Proposals	January 5, 2006 at 3:00 p.m., PST
Final Draft Proposal Confidential Discussions Begins*	February 21, 2006
Deadline to Submit Questions	March 10, 2006 at 3:00 p.m., PST
Issue Final Response to Questions	March 17, 2006
Issue Final Version of CalPERS Contract Terms and Conditions	March 17, 2006
Submission of Notice of Intent to Bid	March 23, 2006 at 3:00 p.m., PST
Submission of Final Proposals	April 6, 2006 at 3:00 p.m., PDT
Preliminary Review Begins	April 6, 2006
Evaluation of Final Proposals Begins	April 7, 2006
Cost Proposal Opening	TBD
Cost Proposal Validation Begins	TBD
Post Notice of Intent to Award	TBD
CalPERS Anticipated Contract Performance Start Date	TBD

* Each QBP will be notified of their action dates individually

** Or five (5) calendar days following issuance of an addendum to the RFP