

PENSION REFORM IMPLEMENTATION
KEY ACTIVITIES
As of November 30, 2012

FOCUS AREA	RATING	STATUS
my CalPERS Application Changes		<p>The first changes relating to PEPRA will be released on December 8. The more complex changes for enrollment and contributions will be released on December 30.</p> <p>Training environments will be available in mid-December for internal staff for training and finalizing employer outreach.</p>
Training and Business Processes		<p>Identification of work is complete and division specific training and process updates are starting.</p> <p>The Actuarial Office will provide public agency employers with information on full normal costs for pension benefits by the second week of December.</p>
External Outreach		<p>CSOD will be conducting outreach to employers. CASD will be publishing a comprehensive circular letter for employers, targeting publication December 3. A series of teleconferences will be scheduled in mid-December to provide a forum for Employers to have additional questions answered.</p> <p>Staff continue to participate at employer and stakeholder forums, participating in ten forums in the last two weeks of November.</p>
Forms and Publications		<p>A total of 20 publications have been identified for updates. The reviews and updates are underway. Electronic updates will be available on CalPERS website in the first week of January, with printed versions to follow.</p> <p>Form reviews are pending.</p>
External Website Changes		<p>The project team is regularly updating FAQ's on the Pension Reform specific pages on the CalPERS website. Page specific updates are planned for the 2nd half of December. Over 220 web pages will be reviewed for possible updates.</p>
Regulations		<p>The project team has identified a total of 14 proposed regulations to date. The first group of proposed regulations will come to the Board for approval to proceed in February.</p>

Legend:	 Satisfactory, no corrective action required
	 Caution, need for corrective action now or quite soon
	 Escalate, immediate corrective action required