

## 2017–18 ENTERPRISE RISK MANAGEMENT PLAN DASHBOARD



## **FUND SUSTAINABILITY**

STATUS	INITIATIVES	COMMENTS
	Fund the System through an integrated view of pension assets and liabilities by	
	leading facilitation of the asset liability management (ALM) process.	
	(2017–22 Strategic Plan)	
100%	Facilitate the Asset Liability Management Advisory Committee (ALMAC) to assist the	Completed December 2017
	Board in making decisions throughout the ALM cycle.	
100%	Conduct discussions with the Board to set Pension Funding Risk Annetite	Completed November 2017



## RISK MANAGEMENT

STATUS	INITIATIVES	COMMENTS
100% <b>1</b> 00%	Mature enterprise internal control systems to provide Integrated Assurance Teams and Board with enhanced tools and heightened assurance.  Pilot and evaluate the Operational Risk Event Framework.  Finalize Integrated Assurance maps aligned to the Enterprise Risks.	Completed December 2017 Completed March 2018
	Collaborate with the enterprise in the identification, assessment, and monitoring of risk within the Board's appetite.	33p.0.00 mars 20.70
100%	Complete the annual enterprise risk assessment cycle including enterprise risks, appetites, and tradeoffs to guide risk-intelligent decision-making.	Completed November 2017
100%	Develop Strategic Risk Measures in conjunction with the Strategic Plan Goals.	Completed June 2018
100%	Incorporate standardized risk analysis to promote data-driven decision-making.  Complete State Leadership Accountability Act (SLAA) reporting.	Completed December 2017
_	Enhance compliance and risk functions throughout the enterprise. (2017–22 Strategic Plan)	
100%	Initiate Enterprise Risk Training Plan, including modules for CalPERS' new employees and Internal Controls for the Compliance and Risk Liaisons.	Completed December 2017
100%	Establish baseline for the stakeholder assessment survey.	Completed January 2017
100%	Establish baseline for the employee survey.	Completed February 2018
100%	Create ERMD Communication Plan to inform CalPERS' team members on Enterprise Risk Management services, tools, and training.	Completed January 2018